

Workflow 1: Inventory Workflow (Odoo ↔ Make ↔ Relevance)

Objective: Enable real-time inventory tracking, automate stock updates, and provide queryable access to the product database while connecting to sales tools.

Phase 1: Foundation & Setup

- **Timeline:** 2 days
- **Focus:** Connect Relevance with Odoo and Make, set up foundational database structures.
- **Tasks:**
 - Configure Relevance workspace for inventory management.
 - Connect Odoo inventory module via API.
 - Set up Make scenarios for automated syncing.
 - Create product categories, SKU mapping, and basic stock tables.
 - Configure user permissions and access levels in Relevance.
- **Client Requirements:**
 - Odoo API credentials and access to inventory module.
 - Make account credentials and automation access.
 - Relevance account access.
 - Current product catalog (CSV or database dump).
 - Priority SKUs or products to focus on.

Phase 2: Core Development

- **Timeline:** 8 days
- **Focus:** Build complex automation flows and real-time syncing.
- **Tasks:**
 - Implement Make automations to:
 - Sync stock levels between Odoo and Relevance in real-time.
 - Update inventory quantities when orders are processed.
 - Trigger alerts when stock falls below thresholds.
 - Build query interface in Relevance for inventory lookup.
 - Integrate sales and order data to predict restocking needs.
 - Test edge cases: multiple simultaneous stock updates, API rate limits, failed automations.
- **Client Requirements:**
 - Sample order and stock data for testing.
 - Access to sales channels integrated with Relevance.
 - List of critical SKUs for testing stock alerts.

Phase 3: Handoff & Deployment

- **Timeline:** 2-3 days
- **Focus:** Final deployment, optimization, and training.
- **Tasks:**
 - Validate all automation triggers and ensure real-time accuracy.
 - Document workflows, triggers, and common troubleshooting steps.
 - Provide step-by-step training for the client team.
 - Implement final adjustments based on client feedback.
- **Client Requirements:**
 - Approval for final deployment.
 - Team accounts for training.
 - Feedback on usability and workflow performance.